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June 23, 1993

Mr. Richard J. Schassburger

U.S. Department of Energy

Rocky Flats Office, Building 116
P.O. Box ¢28

Golaen, Colorado 80402-0528

RE: Industrial Area OU Inteération Schedule - Operable Unit 9 (OPWL)
Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste
Management Division (the Division), has reviewed the above referenced
document and 1s providing the following comments.

The schedule supplied in the Industrial Area OU Integration does not
provide for any sampling activities for Operable Unit 9. 1Instead, the
only task outlined through January of 1994 1is the ongoing Data
Compilation for the OPWL by EG&G and its subcontractor(s). While the
Division recognizes the need for additional data gathering to enhance
characterization efforts, we feel that sufficient knowledge is available
to direct non-intrusive Stage 1 sampling efforts at known OPWL
components.

The Field Sampling Plan in the approved Final Phase I RFI/RI Work Plan
for Operable Unit 9 is structured to allow additional data compilation
activities throughout, and concurrent with, the Stage 1 investigation.
The data compilation 1s not a necessary precursor to initiation of
preliminary field work. Since the objective of the Stage 1
investigation is to characterize the nature of contamination, the
Division feels that adeguate information exists from the Historical
Release Report and other IHSS characterizations as described in the Work
Plan to initliate source sampling.

In an effort to remain consistent with the intent of the overall
integration effort, the Division believes that, at a minimum, <he
following non-intrusive sampling activities should commence at OU9
during the same timeframe that resources for all other Industrial Area
OUs are being mobilized (end FY 1993 through FY 1994):




Pipeline Segments
1) Sample remaining inventory, or in the case of no inventory,
wipe-sample residues to characterize source materials at all
locations that do not require excavation of test pits. This
includes valve vaults or manholes detailed in Appendix A of
the Work Plan.

2) Radiation surveys and surficial soil sampling at all sites
of known or suspected surface impacts due to OPWL releases,
including (but not limited to) OUS IHSSs 123 (valve vault wes*
of building 707), 127 (leakage west of Solar Pond 207C), 147
(leaks near Eighth Street and Central Avenue), 149 (effluent
leaks north of the Solar Ponds), and 159 (multiple spills east
of building 559).

Tanks .
1) Visual inspections, inventory confirmation, and
residue/wipe sampling of all tanks for which excavation is not
reguired for access (aboveground or in a building or waste
pit, including sumps).

2) Surficial soil sampling underneath external connections and
ancillary equipment of outside tanks.

As you are aware, per previous correspondence, the Division and EPa
believe that work schedules in approved workplans are enforceable. The
strategy for OUS presented by DOE (TM preparation rather than
characterization) ensures further disparity between the approved
schedules and compliance with these schedules. This is unacceptable to
the Division. The tasks listed in this letter for tanks and pipelines
are already defined in the approved Work Plan, do not regquire additional
data compilation, and should be well underway before the scheduled
issuance of Technical Memorandum (TM) #1.

If you have any questions regarding these matters, please call Dave
Norbury of my staff at 692-3415.

Sincerely,

é),, &J_Zz Lo

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

cc: Martin Hestmark, EPA
Bruce Thatcher, DOE
fDennisiSchubbe ¥ EG&G
Jackie Berardini, CDH-OE
Dan Miller, AGO



